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ESTIMATE RUN 10/27/2016

ESTIMATE SUMMARY 11:12:40

CONTID: C20733         ESTIMATE NO: 0004 PROG 2005

PCN: 20733-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 CONCRETE PREVENTATIVE MAINTENANCE PERCENT TIME:

PROJECT NO: STRR200-218                   

US 287 CONCRETE PREVENTATIVE MAINTENANCE

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

IOWA EROSION CONTROL, INC. PAY PERIOD ENDING

P.O. BOX Q DATE LET

1106 3rd STREET DATE AWARDED

 DATE CONTRACT EXECUTED

VICTOR IA 52347     (319)647-3561 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,859,895.66 PARTICIPATING $ $ 135,295.80

AWARD PROJECT AMT: 1,864,225.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.24

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

135,295.80

135,295.80

135,295.80

$

$

$

$

1,859,895.66

0.00

1,859,895.66

0.00

1,859,895.66

-27,963.39

0.00

1,831,932.27

0.00

AMOUNT DUE 1,831,932.27 135,295.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,295.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

BACA CHEYENNE, REGION 2

102.0 TIME ALLOW: 9/30/2016 ??:??:??

ORIG TIME ALLOW: 9/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/2016

07/06/2016

10/15/2016

10/15/2016

10/27/2016

03/17/2016

04/15/2016

04/27/2016

07/06/2016
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PCN: 20733-BID    ESTIMATE RUN 10/27/2016

PROJECT: STRR200-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 150.000

0.000

202-00201  
 

3,750.00150.000

0.00

150.000

LF  

25.00000

0010 Removal of Asphalt Mat 80.000

0.000

202-00220  
 

4,000.0080.000

0.00

80.000

SY  

50.00000

0015 Unclassified Excavation 378.000

0.000

203-00000  
 

9,060.66378.000

0.00

378.000

CY  

23.97000

0020 *Structure Backfill (Flow-Fill) 378.000

0.000

206-00065  
 

71,831.34378.000

0.00

378.000

CY  

190.03000

0025 Erosion Log Type 1 (12 Inch) 180.000

0.000

208-00002  
 

2,160.00180.000

0.00

180.000

LF  

12.00000

0030 Aggregate Bag 50.000

0.000

208-00035  
 

1,250.0050.000

0.00

50.000

LF  

25.00000

0035 Concrete Washout Structure 6.000

0.000

208-00045  
 

1,500.006.000

0.00

6.000

EACH

250.00000

0040 *Replace Concrete Pavement 7,736.000

0.000

210-03100  
 

1,297,481.927,736.000

0.00

7,736.000

SY  

167.72000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

10,000.00000

0050 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0055 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

25.00000
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PCN: 20733-BID    ESTIMATE RUN 10/27/2016

PROJECT: STRR200-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 33.670

0.000

304-06000  
 

1,465.3233.670

0.00

33.670

TON 

43.52000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

300.00000

0070 Curb (Median) Type 4 (Section B) 205.000

0.000

609-40110  
 

16,400.00205.000

0.00

205.000

LF  

80.00000

0075 *Mobilization 0.604

0.396

626-00000  
 

264,800.001.000

104,860.80

1.000

L S 

264,800.00000

0080 Public Information Services (Tier III) 0.830

0.170

626-01103  
 

5,000.001.000

850.00

1.000

L S 

5,000.00000

0085 Pavement Marking Paint 25.000

0.000

627-00001  
 

2,500.0025.000

0.00

25.000

GAL 

100.00000

0090 Modified Epoxy Pavement Marking 0.000

17.000

627-00008  
 

3,400.0017.000

3,400.00

17.000

GAL 

200.00000

0095 Preformed Plastic Pavement Marking (Type II) 0.000

215.000

627-02001  
 

1,075.00215.000

1,075.00

215.000

SF  

5.00000

0100 Flagging 407.000

296.000

630-00000  
 

17,575.00703.000

7,400.00

703.000

HOUR

25.00000

0105 Traffic Control Management 73.000

16.000

630-00012  
 

80,100.0089.000

14,400.00

89.000

DAY 

900.00000

0110 Barricade (Type 3 M-B) (Temporary) 3.600

0.400

630-80336  
 

1,000.004.000

100.00

4.000

EACH

250.00000
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PCN: 20733-BID    ESTIMATE RUN 10/27/2016

PROJECT: STRR200-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 10.800

1.200

630-80341  
 

240.0012.000

24.00

12.000

EACH

20.00000

0120 Construction Traffic Sign (Panel Size B) 55.800

6.200

630-80342  
 

2,480.0062.000

248.00

62.000

EACH

40.00000

0125 Portable Message Sign Panel 3.600

0.400

630-80355  
 

16,000.004.000

1,600.00

4.000

EACH

4,000.00000

0130 Drum Channelizing Device 185.400

20.600

630-80360  
 

6,180.00206.000

618.00

206.000

EACH

30.00000

0135 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

20.00000

0140 Portable Rumble Strips (Temporary) 21.600

2.400

630-80440  
 

7,200.0024.000

720.00

24.000

EACH

300.00000

0145 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

2,500.00000

0150 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 166.420

0.000

700-70016  
 

166.42166.420

0.00

166.420

F A 

1.00000
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PCN: 20733-BID    ESTIMATE RUN 10/27/2016

PROJECT: STRR200-218                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,847,895.66135,295.801,847,895.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0185 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 12,000.000.0012,000.00CURRENT AMT0400 $ $ $

$ 1,859,895.66135,295.80$1,859,895.66$CURRENT AMTPROJECT TOTAL


